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Executive Summary 
 

A Laboratory Oversight Group (LOG) Cost and Technical Status Review of the Rare Symmetry 
Violating Processes (RSVP) Project was held at Brookhaven National Laboratory on January 18-20, 
2005 at the request of the RSVP Project Director.  The Review was held in support of the 
Brookhaven National Laboratory (BNL) oversight role for the project and to provide advice and 
support to the RSVP Project Director as required in the “Memorandum of Understanding Between 
the National Science Foundation and the Department of Energy Regarding the Rare Symmetry 
Violating Processes (RSVP) Project – July 2004”.  The focus of this review was a LOG assessment 
of the technical, cost and schedule status of the RSVP Project.  The report is submitted to the RSVP 
Project Director and Deputy.   Information copies of the report are provided to the NSF Physics 
Division, to the DOE Office of Nuclear Physics and to the DOE Brookhaven Site Office.   
 
The Agenda for the review is provided as Appendix A of this report and the Charge to the LOG as 
Appendix B.  In general, the review topic presenters followed the Charge and their presented 
material was discussed by the LOG members who provide their detailed findings, comments and 
recommendations in the body of this report.  In this executive summary, the LOG provides high-
level observations and recommendations to the RSVP Project Director and Deputy. 
 
In the Charge, the managers of the RSVP Project were asked to fill in and provide to the LOG, a 
complete set of Review Status Sheets at Work Breakdown Structure (WBS) Level-2 (1.x.y) to 
facilitate the review’s focus on cost estimate maturity and technical readiness to proceed to 
construction.  Presenters were also encouraged to provide additional information to clarify the 
current status of their project elements.  In general, this approach was followed and the detailed 
sections of the report assess and comment on the material provided and presented. 
 
The key purpose of this review was to assess the maturity and completeness of the RSVP Project 
cost estimate as well as its technical design maturity and the Project’s readiness to commence 
construction.  At the summary level, the LOG found that: 

• all three RSVP Project elements (K0PI0 Experiment, MECO Experiment and AGS Project 
upgrades) had well developed conceptual technical designs that would meet the experiments' 
performance specifications; 

• the AGS Project and the MECO Magnet sub-project demonstrated mature cost estimates; the 
K0PI0 and MECO cost estimates, as presented, were uneven and less mature; 

• the K0PI0, MECO and AGS technical designs can yield beneficial cost reductions from further 
cost scrubbing and, in some areas, from careful scope reduction; 

• the integrated RSVP Project Management structure provides opportunities for efficiencies and 
significant cost reductions in overall staffing levels; 

• the full-scope, NSF funded portion of the RSVP Project Cost Estimate, as presented to the LOG, 
added up to a total of $261.2M (FY05$), not including funding contributions of $19.1M, from 
the U.S. base program, Canadian and Japanese sources; the LOG believes this estimate could be 
reduced by $10M with recommended economies; another $50M of savings is potentially 
realizable through vigorous cost scrubbing and careful scope reduction.  

 
The outcome in bullet-2 clearly resulted from the scarcity of engineering resources available to the 
K0PI0 and MECO projects that were needed to convert the conceptual designs of the experiments 
into reliable cost estimates.  The presenters employed a Project Office-provided contingency 
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estimating algorithm (used successfully by the U.S. ATLAS Project) to compensate for the absence 
of engineer-developed cost estimating input.  The LOG found that some of the contingency amounts 
applied were probably underestimated.  Although some attempts were made to assess the resource-
loaded schedule planning, the LOG determined that this aspect of planning was not ready for 
detailed review at this time.  On the other hand, the projected construction period of 5-6 years 
should be adequate for the project to complete construction if not limited by rate-of-funding 
constraints.   
 
In bullet 3, the LOG observes that KOPIO presented a de-scoping scenario that could provide 
substantial cost savings. KOPIO claimed that this de-scoping scenario has little impact on the 
experiments scientific program.  Such savings will approximately restore the K0PI0 cost estimate to 
its earlier anticipated level.  The LOG urges RSVP management to pursue this cost savings 
opportunity.  Cost savings opportunities should also be sought in the AGS and MECO projects, 
where identifying the possibilities will require detailed investigation of the technical elements by 
RSVP management, a level of scrubbing and de-scoping that could not be pursued by the LOG in 
this review venue.   
 
In bullet 4, the LOG notes that the Project Office management structure was created to 
accommodate certain historical aspects of the RSVP Project evolution and the LOG believes that a 
streamlined management structure could yield significant cost savings. 
 
In bullet 5, the LOG reports its conclusions about the cost estimate and its views about opportunities 
to reduce the large cost growth experienced by RSVP since the last bottoms-up estimate in 2001. 
 
The LOG next provides specific, high-level comments and general recommendations on the 
substance of our review findings on the RSVP project elements.  In the body of the report, the 
details that give rise to the general recommendations are provided, along with additional, lower-
level comments and recommendations.  
 
Comment 1:  The LOG has identified areas in the AGS, K0PI0 and MECO Projects that could yield 
significant potential cost savings from vigorous cost scrubbing as well as from careful and judicious 
scope reductions.  Recommendations 1 and 2 address this item.   
 
Comment 2:  The AGS project and the MECO solenoids, representing over $100M of project funds, 
appear to be well understood with appropriate costs and contingencies.  Most of the remaining 
systems in the experiments have not received engineer-developed cost estimates and, in most cases, 
are likely to require larger contingencies than have been allocated so far.  Recommendation 3 
addresses this item.  
 
Comment 3:  The RSVP projects (K0PI0, MECO, and AGS) have reasonable conceptual designs 
and are ready to enter the technical design phase as soon as funding is available to support 
significant engineering activities.  Recommendation 4 addresses this item. 
 
Comment 4:  The committee notes the new RSVP integrated management structure and believes 
that this structure, properly honed, can provide substantial benefits to the project. Recommendation 
5 addresses this item.  
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With these observations and comments in mind, the LOG offers the following general 
recommendations to RSVP management.   
 
General Recommendations: 

1. The LOG recommends that RSVP management immediately undertake a systematic cost and 
scope review of the K0PI0, MECO and AGS Projects with the goal of generating significant 
cost savings through vigorous cost scrubbing plus careful and judicious scope reductions. 

2. The LOG recommends that immediately after the de-scoping exercise, the four projects 
create both a TDR and a bottoms-up, resource-loaded, linked WBS as rapidly as possible. 
The goal is to establish a reliable baseline cost estimate 

3. The LOG recommends that Project Management re-examine the contingencies of the project 
elements that are not yet engineered and adjust the contingencies to levels appropriate for 
un- or incompletely engineered systems. 

4. The LOG recommends that management implement economies of scale in common 
resources for all four projects. 

5. The LOG recommends that project management carefully examine the streamlining and 
consolidation of project offices; the goal is to apply valuable and scarce engineering 
resources to the short-term technical needs of the experiments. 

 
LOG members attending this review comprised: Dr. Thomas Kirk (Chair), BNL; Prof. Senta 
Victoria Greene, Vanderbilt Univ.; Dr. Edward O’Brien, BNL; Dr. Ronald Ray Jr., Fermilab; Prof. 
Kenneth Ragan, McGill Univ.; and Dr. Alexander Zlobin, Fermilab.  No LOG members were 
absent.  Dr. Marvin Goldberg, NSF RSVP Program Officer, Dr. James Hawkins, DOE Office of 
Nuclear Physics Program Officer, Dr. Nand Narain, DOE Site Office scientist and Mr. Michael 
Butler, DOE Site Office Federal Project Manager attended the review as observers. 
 
This report and its recommendations is concurred in by all members of the Laboratory Oversight 
Group.   



 
 

5

Main Report 
 
The main review report of the Laboratory Oversight Group (LOG) is provided here.  The committee 
first makes some general observations and a recommendation on the important topic of cost 
estimate growth in the RSVP Project and then provides a complete report on the LOG review of the 
elements of the project with findings, comments and recommendations. 
 
General Issue: Cost Estimate Growth in the RSVP Project 
 
Before presenting the detailed report of the Laboratory Oversight Group (LOG), the LOG felt that it 
should comment on a topic of over-riding importance for the future of the RSVP Project.  This is 
the issue of large growth in the cost estimate for the project that has occurred during the period 
since the last bottoms-up review of the RSVP project costs in 2001.  Since that time, the K0PI0 and 
MECO Collaborations have pursued detector systems R&D and physics simulations to refine the 
conceptual basis for the two experiments.  Both experiments have also sought AGS accelerator test 
time to verify important accelerator performance assumptions that are critical to success.  In 
addition, the MECO Collaboration pursued a professional conceptual design study of the MECO 
Magnet System through the MIT Plasma Science and Fusion Center.  This study was successfully 
completed and forms the basis of a reliable cost estimate for the costly MECO magnet system.  
 
Good progress was made on all these RSVP activity fronts, but the detailed cost estimates for the 
detector systems and for the AGS-related accelerator and beamline elements of the two experiments 
were not able to be effectively pursued in parallel with the technical developments.  This was due to 
a lack of funding for the engineering efforts needed to turn the evolving conceptual designs into 
reliable cost estimates.  Also, on January 27-28, 2004, at the request of the U.S. Department of 
Energy (DOE) Office of Nuclear Physics, Mr. Daniel Lehman of DOE chaired a comprehensive 
review of the potential negative impacts of the RSVP project and its data taking operations on the 
DOE’s Relativistic Heavy Ion Collider (RHIC) program now operating at BNL.  The review report 
concluded that there were no negative impacts incurred by the planned RSVP program.  No 
bottoms-up RSVP cost estimate review was performed from 2001 through 2004.  This history of 
conceptual technical progress without comparable cost estimate tracking set the stage for the large 
cost estimate growth seen in the LOG review. 
 
This was the situation when the NSF and the DOE completed and signed a Memorandum of 
Understanding (MOU) in July 2004 and NSF subsequently appointed the RSVP Project Director, 
Prof. William Willis of Columbia University, and Deputy, Dr. Jonathan Kotcher of BNL.  
Following these management actions by the agencies in summer 2004, the Project Director and 
Deputy mobilized the three RSVP project managers under the new, MOU-delineated RSVP project 
management and agency oversight structure.  The new RSVP Work Breakdown Structure (WBS) 
broke out the AGS Project from the K0PI0 and MECO Projects, giving it a separate project 
designation, WBS structure and cost estimate.  This new structure will now be followed in all 
project activities.  The new structure was employed in preparing a bottoms-up RSVP project cost 
estimate during the fall and early winter of 2004-2005.  The LOG Review of January 18-20, 2005 
became the first occasion when all the elements of the 2004 complete RSVP project cost estimate 
were reviewed by a committee of experts.  The LOG review committee was presented with a very 
large cost estimate growth over the 2001 (inflation-adjusted) exercise, one that reflected several 
important changes.  The major cost growth items were: 
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1. The MECO Magnet Design Report plus expert cost and technical reviews increased the magnet 
system cost estimate from about $30M to $55M. 

2. Provision for extensive radiation-damage mitigation and environmental protection measures for 
the Booster and AGS accelerator systems, driven by the NSF-DOE MOU policy that RHIC had 
to be fully protected against loss of operations time resulting from RSVP-induced equipment 
failures; this requirement imposed new costs of about $20M. 

3. The K0PI0 conceptual design has grown in geometrical size, scaled by the inner diameter of the 
large decay vacuum vessel which grew from the 2001 design radius of 2.5m to 3.2m; the 
ramifications of this scope increase approximately doubled the detector cost estimate (NSF 
portion) from $56M to $103M. 

4. Other project elements, exclusive of the MECO magnet System and the K0PI0 scope growth, 
have also grown through maturation of the conceptual design and the application of a more 
systematic contingency estimating algorithm, for a net increase of about $24M over the January 
2004 estimate. 

 
These cost growth items have raised the total from the FY2004 NSF request for the RSVP MRE-FC 
Project of $145M to the current full-scope NSF MRE-FC budget estimate of $261M (FY05$).  
There was a modest included contribution from inflation but this was not significant on the scale of 
the major growth items noted above. 
 
With these circumstances in hand, and mindful of the very tight budgets that are expected to be 
imposed on NSF science projects over the years ahead, the LOG supports the RSVP Project Office 
in its determination to review and carefully reduce the RSVP project scope, especially the scope of 
the K0PI0 Project, and then vigorously scrub the down-scoped project cost estimates.  Based upon 
the technical and cost estimate material presented to the LOG, the committee believes that this 
action can be accomplished without seriously damaging the capability of either K0PI0 or MECO to 
accomplish their scientific mission goals. To this end, the LOG proposes the recommendation 
below and also presents it as a General Recommendation in the Executive Summary of the report. 
 
Recommendation: 
 

1. The LOG recommends that RSVP management immediately undertake a systematic cost and 
scope review of the K0PI0, MECO and AGS Projects with the goal of generating significant 
cost savings through vigorous cost scrubbing plus careful and judicious scope reductions. 

 
 
WBS 1.1 Project Office and Management 
 
Findings: 
Dr. Jon Kotcher, RSVP Deputy Project Director, presented the Project Office and Management 
approach to RSVP.  Speaking first to the management aspects of his presentation, he noted as the 
primary goals of the Project Office this year, an aggressive series of reviews designed to accelerate 
project readiness and the preparation of a full project plan with a resource-loaded schedule.  The 
Project Office is working towards a May 2005 submission to NSF of a comprehensive project 
report.  He also showed the LOG a schedule of 13 milestones with reviews that will accomplish this 
objective.  He noted that RSVP is using Microsoft Project and Access tools for all project planning 
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and tracking throughout the RSVP Project.  These project tools were used successfully in the U.S. 
ATLAS Project just being completed at BNL and are familiar to RSVP top management. 
 
By way of moving towards a complete project management schedule, the three project managers of 
the K0PI0, MECO and AGS Projects have been told to “…construct schedules without regard to 
anticipated funding or resource availability: Tell us what you need.”  This action provides a 
technically limited project schedule that can serve as a baseline estimate for the project evolution.  
The three project managers, in their presentations, had not gone very far in developing resource-
loaded schedules to respond to this planning guidance but all seemed to have confidence that they 
could carry out their projects in the allotted five years of construction, provided they were not 
inhibited by funding constraints. 
 
Plans for providing funding from NSF to the various project partners are based upon a cooperative 
agreement on RSVP between NSF and Columbia University, at the completion of which, funding 
would pass from NSF to Columbia and on to BNL through a single contract between Columbia and 
BNL.  All funding to the project partners would then be distributed by BNL to participating 
institutions via BNL sub-contracts.  Jon Kotcher seemed confident this arrangement would work 
satisfactorily in spite of very long contract delays already experienced by BNL in pre-project NSF 
funding intended to go to BNL in recent years. 
 
Kotcher then addressed the WBS 1.1 ‘RSVP Project Office’ project elements: 
1.1.1 RSVP Project Services - Columbia  
1.1.2 RSVP Project Services - BNL 
WBS 1.1 RSVP Project Office has a current total construction cost estimate (FY05 $M) of $19.8M 
with an included contingency of $4.6M (30.0%).  By way of describing the content of WBS 1.1, 
plus associated RSVP project office structure under the RSVP Project Office, Kotcher noted that 
there were three projects identified in RSVP, a departure from the usual structure of sub-projects 
grouped under a single Project Office.  The RSVP Project is managed by two RSVP Project 
Offices, one at BNL and one at Columbia University.  These two offices will be staffed with the 
project director and deputy, two half-time senior advisors (Tom Taylor, Chair of the MECO Magnet 
Oversight Group and Alex Firestone, advisory support), one senior project engineer, plus three full-
time budget/schedulers, 1.25 FTE of procurement, safety, quality assurance and document control 
effort and two full-time administrative support persons.  Assistance from the BNL Physics 
Department Office staff was also identified.  This staff will accomplish scheduling, project tracking, 
reporting, reviews and financial administration, plus safety, quality assurance, document control and 
some aspects of procurement.  It appears that the two RSVP project offices will have, in total, about 
10 FTE of staffing.  The K0PI0, MECO and AGS Projects will also each have a project office 
(under its own project WBS structure) with a project manager, plus administrative and technical 
oversight staff at the level of 0.5-4.0 FTE.  In the K0PI0, MECO and AGS presentations, these three 
project offices will have another 5, 3 and 1.8 FTE, respectively.  The total base cost of the five 
project offices is $28M for five years of construction.  In general, each office identified another 
20% or so for a contingent sixth year of operations, raising the cost plus contingency to $35M.  Jon 
Kotcher stated that the overall staffing levels have been agreed to by NSF.  The description of the 
RSVP Project Office and its budget basis was clearly presented and understandable to the LOG. 
 
Comments: 
The high-level management structure of RSVP derives from the historical fact that the K0PI0 and 
MECO experiments were independently conceived, developed and submitted to BNL for scientific 
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approval in 1996, before there was any thought of combining them into a single Major Research 
Equipment – Facility Construction (MRE-FC) proposal to the National Science Foundation (NSF).  
The two experiments agreed to combine in the submission of a single MRE-FC proposal to NSF in 
1998 but, since then, have proceeded independently in their management and technical evolution. 
 
In 2004, NSF made the decision to create a single RSVP management team (RSVP Project Director 
and Deputy).   The AGS machine upgrades that were needed to accomplish the experiments had 
been separately incorporated into the technical and management structures of the two, K0PI0 and 
MECO, and their technical evolution had evolved through informal consultation with Collider-
Accelerator Department (C-AD) personnel, rather than as a defined mission of the Department.  The 
new RSVP project team has integrated the two experiments under a single Project Office and 
moved the AGS upgrades out of the experiments, creating a separate AGS Project to clarify lines of 
management responsibility.  This reorganization also aligned the RSVP management structure with 
the content of the Memorandum of Understanding, signed by NSF and DOE in July 2004, to govern 
NSF’s use of DOE’s AGS machine and experimental area for NSF’s RSVP scientific mission. This 
historical evolution has resulted in a level of complexity in the RSVP management structure that is 
unusual in a project of this size and one that the LOG believes can be simplified to yield significant 
cost savings in the area of overall project management.  The LOG offers a recommendation to this 
effect below and restates it as a general recommendation in the Executive Summary. 
 
Recommendation: 
 

1. The LOG recommends that project management carefully examine the streamlining and 
consolidation of project offices; the goal is to apply valuable and scarce engineering 
resources to the short-term technical needs of the experiments. 

 
 
WBS 1.2 K0PI0 Project 
 
Findings: 
The Overview of the K0PI0 Project was presented by Project Manager, Prof. Michael Marx of 
Stony Brook University. The K0PI0 collaboration is currently composed of approximately 100 
collaborators from 19 institutions. The K0PI0 project is managed as a component of the RSVP 
Major Research Equipment – Facilities Construction (MRE-FC) Project for the National Science 
Foundation.  The projects included in the RSVP MRE-FC are the RSVP Project Office, K0PI0 
Experiment, MECO Experiment and the AGS Project.  K0PI0 created a Draft Project Management 
Plan in April 2003 wherein the total project cost was estimated at $56.4M (FY03) including 
contingency but not the $13M (FY03) AGS portions now contained in the AGS Project. 
 
At the time of the January 2005 LOG review, the K0PI0 cost estimate presented by the K0PI0 
subsystem presenters at this review was  $106.2M (FY05) including 26% contingency.  The K0PI0 
project manager’s estimated cost was $116.6M (FY05) including 39% contingency.  The project has 
experienced a cost growth of nearly a factor of two since the 2003 estimate.  Dr. Marx indicated that 
a cost scrubbing exercise had been initiated and he presented the outline of a significant (~63%) 
possible de-scoping  scenario that would be pursued by K0PI0.  Marx presented a possible scope-
reduction cost estimate, largely based on geometrical scaling from a 3.2M to 2.5M barrel inner 
diameter, but with other postulated savings, that reached a strongly reduced projected cost level of 
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$75M (FY05$) including 40% contingency.  This geometrical size reduction was stated to preserve 
80% of the acceptance for signal events relative to the full-scope detector.  Marx also noted that the 
acceptance-reduced nominal event yield could be compensated by extended running time, or better 
signal-event recognition, or both.  Recent simulation work in K0PI0, using a new maximum 
likelihood algorithm, indicates significantly improved event recovery over previous analysis 
algorithms.  All this new information needs to be confirmed by further analysis and simulation 
studies. 
 
K0PI0 is organized into 9 technical subsystems plus integration and project management. 
The preferred K0PI0 schedule foresees a 5-year construction period with: 

• Engineering design start 2005 
• Beam test 2008 
• Detector test 2009 
• Engineering Run 2010 
• 1st Physics Run 2011 

 
K0PI0 identified 4 tasks that they considered to be the most technically challenging and deserving 
of attention as soon as resources became available. These were: 

• Vacuum tank needs  
• Detector integration  
• Design of low/high vacuum membrane and charged particle veto system 
• Tungsten lined collimator 

 
The Level-2 WBS cost elements of the K0PI0 Project were individually presented to the LOG and 
we report and comment on these presentations below. 
 
1.2.1 Vacuum System 
Findings:  
The presentation of WBS 1.2.1 Vacuum System was made by Mr. Ralph Brown of BNL.  The full-
scope Vacuum System estimated cost is $10.75M (FY05$) including 69% contingency.  The 
Vacuum subsystem consists of a large volume vacuum vessel with challenging specifications 
including the upstream vacuum vessel and entering/exiting beam pipes, vacuum transitions, D4 
vacuum box, downstream vacuum vessel, vacuum pumping stations and management activities.  
The K0PI0 plan is to design and build the components of the Vacuum system in Russia. 
 
Comments: 
The 69% contingency is not too high considering the challenging nature of this component. Special 
attention to safety will be require for this component, so coordination with the appropriate C-AD 
and BNL Safety committees should be started immediately. It will require a great deal of oversight 
for Q/A. The oversight and management budget appear too low.  Preliminary engineering on this 
should be started soon. 
 
1.2.2 Preradiator  
Findings: 
The presentation of WBS 1.2.2 Preradiator subsystem was made via a telephone conference by Dr. 
Toshio Numao of TRIUMF. The preradiator is the heart of the K0PI0 detector and the single largest 
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and most complex system, dominating the total number of electronics channels and accounting for 
approximately 30% of the total current estimated K0PI0 cost.  
 
The preradiator must provide gamma-ray measurement (position, direction, and energy), provides 
an external photon veto, and acts as the trigger for the experiment. The design calls for 32 modules 
arranged in four quadrants around the kaon decay region; each quadrant has an active area of 
approximately 2m x 2m. The modules are composed of nine layers of scintillator, with embedded 
fiber readout, sandwiching eight chambers.  Both the anodes and the cathodes of the chambers are 
read out to provide timing and pulse-height measurement respectively.  The full preradiator is two 
radiation lengths thick in a total spatial dimension of approximately 1 m.  
 
The present status of the preradiator R&D is well advanced. Scintillator "planks" have been 
fabricated with holes for fiber threading, and the plank machining to permit the tongue-and-groove 
assembly of the scintillator planes is perfected.  A gluing jig is being manufactured.  The energy 
resolution due to photon statistics alone is 2.7%/ E1/2 [E in GeV], and the light yield uniformity 
across the planks gives a 1.5% contribution. 
 
Several prototype chambers have been constructed (although none of them is full-size) and have 
demonstrated the spatial resolution required (200 µm).  A full-size prototype will be constructed 
this year (2005).  
 
The preradiator electronics provides for 98,304 anode readout channels, 98,304 cathode readout 
channels, and approximately 3000 photomultiplier readout channels approximately evenly split 
between the scintillator fibers and the 45 Shashlyk photon veto counter modules. The electronics 
cost ($10.0M, plus an additional $491k included in the photon veto WBS entries) is the largest 
component of the preradiator cost.  Preamplifiers are being tested with the prototype chambers, and 
cables, HV boards, and anode and cathode readout board prototypes have been developed.  Current 
cost estimates are $38/channel for the anode readout, and $32/channel for the cathode readout.  
 
There is currently no group identified as supplying the external veto counter.  This system will use a 
Shashlyk design with identical modules as used in the calorimeter, and is costed at $3.0M.  
 
The cost estimates for the preradiator are based on commercial products (35% cost-weighted) and 
conceptual designs (65%). The total cost estimate is $30.85M (FY05$), including a contingency of 
17%. The K0PI0 project manager, in his overview talk, indicated that significant cost savings might 
be realized during scrubbing, but also presented an estimate for overall K0PI0 costs which was 23% 
higher than the "standard" cost, based on an increased contingency allocation. In the case of the 
preradiator he increased the contingency from 17% to 44%. 
 
Comments: 
The design work on the preradiator appears well advanced. In view of the importance of this 
subsystem, the LOG encourages the collaboration to proceed with prototyping while exploring 
substantial cost reductions including possible descoping, as advocated elsewhere in this report. 
 
1.2.3 Calorimeter  
Findings: 
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The presentation of WBS 1.2.3 Calorimeter subsystem was made by Dr. Vladimir Issakov of Yale 
University.  The K0PI0 Calorimeter subsystem cost estimate is $9.73M (FY05$) including 24% 
contingency. The calorimeter will be built with a new advanced Shashlyk-technique that allows 
resolutions of 3%/E1/2 and sub-100 ps timing. The calorimeter module construction is similar to 
standard Shashlyk calorimeter technologies used in other experiments, but with much finer-
sampling Calorimeter modules to be built in Russia. The instrumentation utilizes Yale-designed 
electronics.  A detailed cost estimate exists for this subsystem.  
 
Comments: 
The 24% contingency seems low for a project whose cost estimate has risen 70% in 3 years. There 
is a detailed cost estimate, but that may not justify this low a level of contingency.  From a technical 
perspective, the calorimeter can be built, but it may cost more and could end up with less timing and 
energy resolution performance.  It is not clear how critical these timing and energy resolution 
specifications are to K0PI0 and whether there was any performance margin should the calorimeter 
fall short of specifications. 
 
1.2.4 Charged Particle Veto 
Findings: 
The presentation of WBS 1.2.4 Charged Particle Veto subsystem was made via a telephone 
conference by Dr. Andries van der Schaaf of the University of Zurich.  The Charged Particle Veto 
(CPV) system has estimated costs of $5.70M  (FY05$) including 38% contingency. The CPV 
system has 3 components: a barrel CPV composed of scintillator modules with PMT readout, a 
beam chamber that consists of a 5-plane low pressure multi-wire proportional chamber (MWPC), 
and a downstream CPV, also made of scintillators with PMT readout. The three components are 
located inside the vacuum decay tank and downstream vacuum beam pipe. 
 
Comments: 
The goal for inefficiency rates appear to be difficult to achieve in an actual experiment, although it 
was stated that E949 was able to obtain similar levels of inefficiencies. Wire chambers can be 
difficult to operate in a vacuum. A lot of R&D is needed for the MWPCs. The scintillator 
technology is straightforward. 
  
1.2.5 Photon Veto  
Findings: 
The presentation of WBS 1.2.5 Photon Veto subsystem was made by Dr. Oleg Mineev of the 
Virginia Polytechnic Institute and State University.  The Photon Veto has estimated costs of 
$11.72M (FY05$) including 35% contingency. The detector consists of an Upstream Photon Veto, 
Barrel Photon Veto, Magnet Photon Veto and a Downstream Photon Veto. All detectors consist of 
lead-scintillator sandwich modules with wavelength shifter fiber and photomultiplier readout. 
 
Comments: 
The mechanical engineering for this subsystem, especially the Barrel Photon Veto will be 
challenging. Hermeticity is important and based on the schematics shown at the review, the barrel 
support appears to be quite difficult. Obtaining the   2x 10-4 detector inefficiencies will also pose a 
significant challenge.  Considering the number of mechanical engineering problems that need to be 
addressed, a 21% contingency is too low.  The fringe–field levels on the various PMTs of the 
Photon Veto system should be studied, especially those of the Magnet Photon Veto wall. At this 
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point in time it is not clear that the barrel photon veto detector can be built without a significant 
amount of internal mechanical support, which may compromise the sensitivity if the experiment. 
 
1.2.6 Catcher System  
Findings: 
The presentation of WBS 1.2.6 Calorimeter subsystem was made by Dr. T. Nomura of Kyoto 
University.  The Catcher system was cost estimated by the K0PI0 project manager at $3.05M 
(FY05$) including a 0% contingency and will be fully funded by Japan.  The Catcher system is 
consists of Pb-Aerogel and Pb-Acryllic Cerenkov modules optimized to detect photons from KL 
decays in the beam pipe while remaining insensitive to the large neutron flux. 
 
Comments: 
There is no contingency in this element, but this is a system provided by Japan, where the 
commitment is to provide a complete, working Catcher system. It is expected that there will be a 
formal agreement between the Japanese funding agencies and NSF for the Japanese obligation in 
the event of a cost increase during the production phase of the Catcher system.  
 
1.2.7 Trigger  
Findings: 
The trigger subsystem was presented by Aniello Nappi of the University of Perugia.  The system 
requirements are to collect π0 ν ν-bar events with 95% efficiency, while operating at rates up to 
1MHz (optimization to date was based on a 100kHz rate).  The conceptual design calls for a 
deadtime-less, two-level, digital, pipelined system.  
 
The system includes trigger digitizers, collector boards and logic modules, a trigger supervisor, and 
a clock module. The Level 3 trigger, based on full event reconstruction with a PC farm, is not 
included here but is a part of the DAQ subsystem (1.2.8). 
 
The current design calls for several custom modules, probably based on high-performance FPGAs, 
to be developed. The clock module will likely be adapted from the PHENIX design.  
 
The system is cost estimated at $5.93M (FY05$), including 41% contingency.  The Project 
Manager's estimate increased this contingency to 59% and the total estimated cost to $6.7M.  
 
The Trigger system manager estimates 25 person-years of electrical engineers and 25 person-years 
of physicists are needed to complete the project.  While the start of construction funding may allow 
engineering manpower to be hired, the lack of physicist effort is critical; no collaborating groups are 
providing significant levels of involvement in the system design and development at this time.  
 
Comments: 
A major issue with this subsystem is a lack of manpower.  The estimates of required manpower 
presented to the committee, including physicists, engineers, and technicians, appear reasonable, but 
the source of the manpower is not yet known.  For example, the architecture definition phase 
requires both physicists (2 FTE) and engineers (1/2 FTE); for it to occur by mid-2005 this 
manpower must be in place soon.  In view of the conceptual nature of the design at this stage, the 
level of contingency presented (41%) is probably low. The system, as presented, involves the 
development of several custom electronics boards. A solution that tries to maximize the use of 
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existing and proven electronics systems should be sought.  This subproject will need a significant 
number of people to bring to a successful completion. They need to be identified soon.  K0PI0 
should consider adapting an existing trigger system from another experiment. 
 
1.2.8 DAQ  
Findings: 
The WBS 1.2.8 DAQ and Level 3 trigger subsystem was presented by Dr. George Redlinger of 
BNL.  The DAQ system is responsible for transfer of the digitized data from the front-end 
electronics, combination of the event fragments into full events in the event builder, application of 
Level 3 trigger criteria, and storage of the selected events onto a permanent medium.  
 
The DAQ/L3 performance goal anticipates a 1 MHz input Level-1 trigger rate and plans to output 
recorded Level-3 event candidates at a few kHz. With the current detector configuration this would 
result in a data rate into the event builders of approximately 30 GB/s.  
 
In the current plan, largely conceptual, the front end electronics would be read-out through 
approximately 50, 10 Gb/sec links into a commercial switch which will route the data (event 
fragments) to one of 100 event builders running in parallel.  After event re-construction, each event 
would be routed through a 1 Gb/sec link to a Level 3 processor. The full L3 system would comprise 
approximately 400 nodes.  The online control software will be adapted from the CMS XDAQ 
project. 
 
Although much of the hardware would be commercial, there is a possibility that the L3 system 
would have a custom component (hardware co-processors).  The WBS estimated costs include 
$2.1M for this component, which as yet has no specifications and no design; this number is 31% 
larger than the budgeted cost of the Level 3 trigger farm. 
 
The current status is that a small test cluster of 12 processors and an 8-port switch has been set up to 
test real-time performance. More detailed estimates of the expected data rates are required, as well 
as the development of trigger algorithms and a complete, coherent, design of the DAQ/L3. The 
CMS XDAQ online software must be studied and possibly modified for K0PI0 use.  
 
The system is cost estimated at $5.72M (FY05$), including 25% contingency; the Project 
Manager's estimate increased the contingency to 36%, giving a system estimated cost of $6.2M. The 
cost profile wisely puts most of the purchasing in the FY 2008 and FY 2009, in view of the 
evolution, under Moore’s Law, of computing and networking hardware to lower prices for 
computing equipment over time.  
 
Comments: 
The major issues with this subsystem are manpower and incomplete information about event size 
and rates. Physicist and software engineer manpower is needed to develop trigger algorithms and 
overall system design; more precise information about event rates and event sizes will help to better 
define the required system performance, and hence the cost. Again, physicist manpower appears to 
be the more difficult problem if it is assumed that engineering and technical manpower can be hired 
using construction funds. Although much of the hardware will be commercial, the committee feels 
the larger contingency figure presented by the Project Manager is realistic in view of the current 
knowledge of the system requirements.  In view of the uncertainty in the required and achievable 
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performance of the Level 3 system, the committee views development work on the custom 
component (hardware co-processors) as a low priority. 
 
1.2.9 Offline Computing  
Findings: 
The offline computing subsystem was presented via a telephone conference by Dr. Renee Poutissou 
of TRIUMF.  She presented a conventional offline processor farm of 200 nodes, purchased on a 
progressive time plan that delays the last 50% until near the project end.  The system hardware 
includes the compute farm and individual workstations (15) required by visitors. The software 
includes the simulation, reconstruction, and analysis tools. This is a relatively small computing 
plant in terms of typical collider physics experiments.  The current estimated cost is $2.92M 
(FY05$), including 9% contingency. Project Manager Marx raised this to $3.23M, including a 
contingency of 20%.  All of the hardware will be commercial, and estimates have been based on 
current  CPU farms and reasonable extrapolations of computer performance until 2009, when most 
of the purchases will be made.  The manpower budget before contingency is $1.6M, primarily for 
computer professionals; the total manpower estimate is dominated by (uncosted) physicist effort. 
The status is that most of the work going ahead at the present time is on simulations.  As the number 
of collaborators working in this area grows and the demands of simulation decrease, work will shift 
to event reconstruction and physics analysis.  The software used by the GLAST collaboration is 
being investigated as a starting point for the KOPIO offline effort. Dr. Poutissou noted the shortage 
of staffing levels at the present time and the need for representatives from each subsystem to help 
define the overall software environment and structure. 
 
Comments: 
This subsystem is in the typical position for a startup experiment effort.  The computing plant is of a 
conventional type and should present no serious difficulties in formulation and realization.  The 
simulation effort will be challenged to foresee the potential backgrounds in this very rare signal 
environment. The plan to defer acquisition of the majority of the hardware until just prior to running 
is a reasonable one in view of the evolution of computing performance. However, the LOG 
questions how well the required computing power is known and believes that this uncertainty 
should be reflected in a larger contingency. The L3 online processing farm should be investigated 
for offline processing as well, given the probable small duty cycle of  KOPIO running at the AGS. 
Physicist manpower is a critical issue because the groundwork for the hardware purchases must be 
in place substantially before FY09.  The fact that K0PI0 is now a funded project at NSF should help 
in the recruitment of new collaborators to help in the software efforts.   
 
1.2.10 Detector Systems 
Findings: 
The presentation of WBS 1.2.10 Detector Systems was made by Mr. Ralph Brown of BNL.  The 
Project Detector systems subproject covers K0PI0 subsystem integration and installation.  The 
subproject cost is $11.69M  (FY05$) including 32% contingency.  The resource-loaded schedule for 
K0PI0 was stated to come from an engineering estimate based on direct experience with similar 
large detector construction projects (STAR/RHIC).  The description of this subsystem element was 
quite sketchy and appeared to be more a scheme for accomplishing the work than a developed plan 
with properly articulated scope.  The issues noted to be of concern in the presentation were funding 
to support engineering effort, utility requirements of the detector subsystems, plans for assembly 
and installation from the K0PI0 subsystems and integration interfaces.   
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Comments: 
This is a large cost item and needs to be more firmly addressed in the near future in order to 
properly assess its contribution to the overall K0PI0 cost estimate.  The presented cost estimate 
appeared to be reasonable, perhaps high, based on similar experiments, however, no justification 
was shown for the presented estimate. Currently, only one engineer is working on this, part-time. 
The project could use a fulltime designer/engineer after the project is base-lined. 
 
1.2.11 Project Services  
Findings: 
The presentation of WBS 1.2.11 Project Services was made by Mr. Steve Kane of BNL.  As 
presented, the K0PI0 Project Office is intended to be a level-of-effort WBS subsystem that supports 
administrative roles (Project Manager, Deputy, budget/schedule person, administrative assistant) 
and technical roles (chief engineer, front-end electronics coordinator, liaison for AGS work).  The 
Safety, QA, document control plus budget and scheduling functions will be performed by the RSVP 
Project Office.   The staffing of this office is for five project years with a sixth year added as 
contingency.  The cost estimate for this subsystem element, as presented, was $8.1M (FY05$), 
including 11% contingency.  The K0PI0 project manager’s estimate raised this to $8.39M (FY05$), 
including 15% contingency.  Kane reported that all the technical staff for the project office were on-
board and involved.  Kane also stated that overhead charges at BNL are unclear because of the fact 
that this is a NSF project at a DOE laboratory.  He was concerned about a project delay causing 
marching army costs. 
 
Comments: 
As in other areas of the RSVP Project, the committee felt that the historical evolution of the RSVP 
Project has given rise to an overly dispersed project management operation.  Is a front-end 
electronics coordinator necessary in view of the fact that the vast majority of channels are provided 
by a single sub-system?  Also, overhead rates at BNL should be clarified quickly.  The K0PI0 
Project Services operation, together with the overall RSVP Project Office, should be looked at 
carefully to avoid overlap and duplication. We address this observation in a general 
recommendation of this report. 
 
General Comments on K0PI0: 
A number of the technical issues identified by K0PI0 as the most pressing: Vacuum tank design; 
detector integration; the high/low vacuum membrane; and the collimator.  All these project 
elements are challenging and should be addressed by identifying and allocating the appropriate 
engineering and designer resources once funding becomes available. The Vacuum system seems 
especially challenging and will require significant oversight during both the design and fabrication 
stage of that subproject. Engineering design of the Vacuum subsystems should start as soon as 
possible.   
 
All detector subsystems have conceptual designs with performance specifications that appear 
realistic. It should be possible to build each subsystem and operate it at or close to the performance 
specifications presented at the review. However, the subsystem designs are all conceptual and 
almost all of the engineering, prototyping and technical work necessary to complete these sub-
detectors have yet to be done. There can be little confidence in the subsystems’ schedules or costs 
until significant progress can be made on the engineering designs of the subsystems. 
 



 
 

16

K0PI0 management indicated that a scrubbing exercise has started to reduce the project cost. In 
addition a de-scoping plan was outlined that would bring the project cost back toward the 2003 cost 
of $56.4M (FY03). It is likely that the project cost can be significantly reduced from the current 
K0PI0 project manager’s cost estimate of $116.6M (FY05$). However, a reasonable amount of 
engineering and design resources must be dedicated to the project before a reliable baseline project 
cost can be established.  The project cost and schedule will be known much better, however, once 
both a Technical Design Report and fully loaded WBS project plan exist. The committee strongly 
recommends that this action be started in the near future, once the project has completed a 
scrubbing/de-scoping exercise that was described by the K0PI0 project manager during his 
presentation.  The committee believes that the scrubbing/de-scoping action is essential if K0PI0 is 
to continue as a project.  Very large uncertainties in the baseline cost of the experiment will exist 
until these two tasks are completed. 
 
The size of the K0PI0 collaboration is at least a factor a two below what is needed to successfully 
complete the project. 
 
Recommendations on K0PI0: 

 
1. In view of the challenges and scope of the project, the K0PI0 collaboration should actively 

work to attract more collaborators. 
2. K0PI0 management should immediately act on the cost estimate scrubbing/de-scoping plan 

they outlined to the LOG. 
3. Once the experiment has been re-scoped and scrubbed, K0PI0 should work toward creating 

both a TDR and bottoms-up, resource-loaded, linked WBS structure within the next 12 to 18 
months. 

4. Sufficient engineering and design resources should be dedicated to the project to establish a 
reliable baseline cost estimate and create both a TDR and WBS project plan. 

 
 
WBS 1.3 MECO Project 
 
Findings: 
The MECO Project Overview was presented by MECO Project Manager, Dr. Michael Hebert of the 
University of California, Irvine.  The most significant problem related to the MECO project overall 
is the impending departure of the project director, Michael Hebert.  While the exact time frame of 
Dr. Hebert’s departure was not communicated, the LOG did not hear evidence of progress in 
finding a successor.  In his Overview presentation, Hebert gave a very short outline of the scientific 
basis for MECO, its organizational structure, a brief statement of the cost estimate history of MECO 
and a brief tour through the elements of the MECO subsystems and the technology choices that had 
been made.  He finished up with a Project Manager’s cost estimate rollup that differed in a few 
places from the presentations of subsystem managers that followed.  A key statement on the cost 
estimate was that no bottoms-up cost estimate review had been done for MECO since June 2001.  
He stated that the cost estimates are still actively being revised, including how they were captured in 
the WBS structure.  This aspect generated some difficulty for the LOG as it sought to understand 
the details in some of the WBS elements.  No resource-loaded schedule is yet available but the 
project tools have been implemented in Microsoft Project and the subsystem managers will be 
loading in their data to this system.. He also noted that a systematic algorithm has been 
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implemented to derived contingency estimates for the project items.  This algorithm was prescribed 
by the RSVP Project Office.  The rolled-up cost estimate for MECO, with all academic salaries 
taken out was stated to be $85.83M (FY05$) with an included contingency of 28%.  The Level-2 
WBS cost elements of the MECO Project were individually presented to the LOG and we report 
and comment on these presentations next. 
 
1.3.1 Extinction  
Findings: 
The WBS 1.3.1 Extinction System was presented, using a speaker-phone connection, by Prof. 
William Molzon, Univ. of California, Irvine, who serves as an interim Level 2 System manager. 
Molzon outlined briefly the scope of the work and presented the cost estimates at Level 2, including 
the cost estimate base and technical performance reliability. As presented the system includes:  

- A way of measuring the time structure in the circulating AGS beam 
- A magnet system in the primary proton beam that provides a time modulated magnetic kick 

phased with the proton micro-pulses 
- A system of magnets, collimators and detectors that can be used to measure the time structure of 

particles in the extracted beam (upstream of the secondary extinction device) with a dynamic 
range of 109 within a few minutes 

- A system of magnets, collimators and detectors that can be used to measure the time resolution 
of particles hitting the production target with a dynamic range of 109 within a few minutes 

The technical level of confidence is identified as “similar system exists” and “similar technology 
works”.  The system base cost is 2.28M$ (FY05$) which includes 1.03M$ for M&S, 0.36M$ for 
Labor and 0.69M$ for Contingency. Since only 20% of the system cost is identified as a 
commercial product and 5% as engineered design whereas 35% is based on a scientific concept and 
35% is just a guess, the contingency was assigned on the level of 43% of total system cost. From the 
presentation and following discussions, the LOG understood that this system suffers from a lack of 
engineering support. To advance the work, more physicist, mechanical and electrical engineer 
efforts are required. However, funds for such work, in most of the cases (except a mechanical 
engineer for which the MECO Project has funding for one year), are not available at the present 
time. Testing the performance of both the extinction in the AGS and the performance of this device 
in a beam are both critical, and the currently foreseen schedule is very late.  
 
Comments: 
The LOG recognizes that the extinction system is one of the key technical systems needed to 
provide required beam parameters for the MECO experiment.  The LOG observes that the scope of 
the work and boundaries with similar works within the AGS project are not well defined. 
 
1.3.2 Production Target & Shield  
Findings: 
The WBS 1.3.2 Production Target and Shield was presented by Acting Level-2 System Manager, 
Dr. Michael Hebert of the University of California, Irvine.  The cost of the MECO production target 
and shield is $2.76M (FY05$) including 41% contingency.  The MECO production target is made 
of tungsten surrounded by a water-cooling system encased in a titanium jacket. The water-cooled 
heat shield is expected to limit nuclear heating and radiation damage to the target assembly.  CA-D 
had looked at some aspects of the design, especially cooling and assembly.  However, the engineer 
at BNL who was leading the effort at BNL left and the collaboration is seeking a new collaborating 
institution that can take on the engineering and fabrication. Dubna was named as a possibility.  The 
design studies are primarily the responsibility of UC-Irvine.  
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Comments: 
Some of the LOG members felt that the 41% contingency might still be too low, given the 
uncertainties in the project.  Given the expertise at C-AD and the necessity for close collaboration 
with them, it might be desirable to shift most of the design and engineering of the production target 
and shielding to the AGS part of the project. 
 
1.3.3 Solenoids  
Findings: 
The scope of work on the MECO superconducting solenoid system, WBS 1.3.3, and the system cost 
estimate was presented, using a speaker-phone connection, by Dr. Brad Smith, MIT Plasma Science 
and Fusion Center. Dr. Smith serves as the Level-2 System manager. The system consists of three 
superconducting solenoids (production solenoid PS, transport solenoid TS and detector solenoid 
DS) including their thermal shields, vacuum vessels, internal sensors and interface connections; the 
magnet power supplies; the control system; the liquid helium refrigerator/liquefier; and the control 
box for cooling distribution.  The conceptual design of this system is in a mature stage. It was 
developed by the MIT superconducting magnet group in 2001-2002 and described in a Conceptual 
Design Report (CDR) and its updates. The technical level of confidence of this system is identified 
as “similar technology works”. The design represents the assembly and integration of a large 
number of components, most of which are considered to be technologically similar to previously 
developed and fabricated items. The technical aspects of this system were periodically reviewed by 
the MECO Magnet Oversight Committee; this committee includes national and international 
magnet experts.  
 
The total cost of the system is $55.20M (FY05$) including $18.6M of M&S and $12.4M of Labor. 
The system contingency was set at a quite low level of $12.3 M, or 29% of the total system cost, 
due to the mature stage of system development. The M&S cost estimate is based on a bottoms-up 
estimate of the individual cost elements. The Labor cost is estimated based on a detailed hourly 
breakdown of each task, using appropriate labor categories with industry-standard labor rates. The 
cost of key components such as superconductor, coil mandrels, magnet yoke iron, power supplies, 
quench protection equipment, refrigerator/liquefier, as well as the costs for each of the PS, TS and 
DS magnet cryostats and their components, which comprise 56% of the estimated WBS 1.3.3 total 
cost, were based on “vendor quotations”. The solenoid costs have been reviewed twice, the first 
time in February 2002 after finishing the CDR and the second time in October 2004 during the 
RSVP magnet review, and were relatively stable. The LOG was convinced that the presented WBS 
1.3.3 cost and contingency levels are reasonable and well justified. 
 
The magnet design activities of high priority have been identified and discussed by the MECO team 
during the October 2004 review and the funding request to support them in FY2005 has been 
submitted by RSVP. The total amount of supplemental funding for the magnet work is $690K. It is 
assumed that these funds, if awarded, will reduce the total system cost from $55.2M.  The magnet 
fabrication issues were discussed with potential vendors during the last international conference on 
magnet technologies. Several large, medium and small companies expressed interest in participating 
in the fabrication of these magnets or their components. This outcome allows the possibility of 
considering several different procurement scenarios, one or more of which may lead to significant 
potential cost savings. 

 
Comments: 
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The LOG recognizes that the MECO solenoid system is the most expensive and probably the most 
time consuming item of the MECO hardware. The presented cost estimate and contingency are 
reasonable and well justified. The LOG endorses a study of different magnet procurement strategies 
in order to minimize the magnet fabrication cost and time, as well as the technical risks. This 
procurement study will provide the base for a final design and fabrication plan that will lead to one 
or more Request for Proposals (RFPs) for the magnet system. The LOG agrees that the schedule for 
this plan is highly dependent upon the timely arrival of funds from both the Supplemental Request 
and from the FY 2005 RSVP MRE-FC funding authorization.  
The LOG strongly supports the idea of a task sharing arrangement, proposed by MIT, that would 
promote involvement by BNL personnel in the development of the final magnet designs and 
peripheral equipment. The magnet final design phase must deliver the documentation package for a 
magnet RFP. This package will include a scope of work for magnet production and fabrication, plus 
specifications that define key requirements for both magnet performance and safety constraints. A 
clear procedure for implementing BNL safety committee requirements into the magnet design work 
and into the magnet documentation package is vitally important. Certainly the prompt clarification 
of BNL’s role in these activities will simplify and accelerate this work.   
 
1.3.4 Muon Beamline  
Findings: 
The WBS 1.3.4 Muon Beamline was presented by Dr. William Morse of BNL.  The muon beamline 
consists of all the elements, except the superconducting magnets, that convey negative muons from 
the primary beam target in the production solenoid, through the transport magnet, to the detector 
solenoid beam dump.  The system consists of nine major elements that select muons of the correct 
charge and momentum, stop them in a series of thin foils and absorb the portion of the beam that is 
not stopped in the target.  These include the vacuum system, collimators, the stopping target and 
monitor, absorbers, shielding, the muon beam stop and detector support structures.  The cost of the 
muon beamline is $3.59M (FY05$) including a contingency of 26%.  This represents approximately 
a 50% cost increase for this subsystem.  At this point in time, there exists only a partially completed 
conceptual design of the complicated region at the downstream end of the Detector Solenoid. 
 
Comments: 
Much of the design of the Muon Beamline is still conceptual.  In order to complete the design, 
engineering support, most likely from C-AD, is required as well as input from muon beam transport 
simulations.  While similar systems exist in the case of the beamline, the interface with the 
experiment is unique and is not yet well specified.  In light of this, the 26% contingency appears to 
be low. 
 
1.3.5 Tracker  
Findings: 
The WBS 1.3.5 Straw Tracker was presented by Prof. Edward Hungerford of the University of 
Houston.  The MECO tracking subsystem cost is $5.59M (FY05$) including a 19% contingency.  
Project manager Hebert listed this cost as $3.78M, also including a contingency of 19%, the lower 
cost version of the design. There are two different designs under consideration.  The first, and most 
mature, is the Longitudinal, or L-Tracker.  This detector uses a combination of outer resistive and 
inner conducting straws and cathode strips which are divided into pads.  The straws are distributed 
in vanes and the straws are arranged parallel to the Detector Solenoid axis.   Recently, MECO has 
also designed a Transverse, or T-Tracker, in which conducting straws are arranged perpendicular to 
the Solenoid axis.   The stated advantages of the L-tracker are:  1) better background rejection than 
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the transverse tracker, presumably because of the cathode readout; 2) A tested prototype has been 
built, although it is shorter than the 3m of the full-scale tracker.  The advantage of the T-tracker is 
that it is expected to be easier to build because of the shorter straws (1m) and a smaller channel 
count (13k as compared to 20k for the L-tracker).  It was stated that, in simulation, both technology 
choices “appear to meet the physics requirements”.  The plan is to continue with development of 
both detector types and to make a choice at some time in the future.  The decision would be based 
on performance of prototypes and on studies of reconstruction software. 
 
Comments: 
For an experiment so low on resources, carrying two technology choices for a long time is a drain.  
Given the assertion that both detectors are expected to “meet the physics requirements” of MECO 
and that both tracker types are technologically reasonable, the LOG suggests that a decision be 
made on a tighter, more definite timetable than is suggested in the tracker presentation. If there are 
rate or timing problems that were not discussed in the presentation, but which might affect the 
outcome, then this should be determined as soon as possible.  Carrying two technologies on an 
experiment this low on resources, while asserting that at least one will work satisfactorily, is not the 
best use of resources.  The 19% contingency is too low, given the uncertainties in the project.  
However, we were told that the actual contingency should have been reported as 37%, a more 
reasonable level. 
 
1.3.6 Electron Calorimeter  
Findings: 
The WBS 1.3.4 Electron Calorimeter was presented by Prof. Peter Nemethy of New York 
University.  The calorimeter consists of 1152 lead tungstate crystals.  Each crystal is equipped with 
2 large-area Avalanche Photo-Diodes (APDs).  The crystal-APD package is cooled to –24 deg C to 
increase the light output of the crystals and reduce the dark current from the APDs.  The calorimeter 
provides the trigger for the experiment.  In order to control costs, the calorimeter was redesigned 
with fewer crystals and coarser segmentation.  The total cost of the calorimeter is $6.30M (FY05$).  
This includes a contingency of 26%.  
 
Comments: 
The LOG believes that the 26% contingency on the equipment cost of the calorimeter may be too 
small.  In particular, the contingency on calibration and monitoring, the mechanical housing and 
cooling seem low given that these systems are not completely designed.  Crystal procurement is 
almost always a schedule issue for both large and small projects.  Even though this procurement is 
for a relatively small number of crystals, care should be taken to assign adequate schedule 
contingency. 
 
1.3.7 Cosmic Ray Shield  
Findings: 
The WBS 1.3.7 Cosmic Ray shield was presented by Dr. Yuri Kolomensky of the University of 
California, Berkeley.  The cosmic ray shield covers most of the solid angle of the MECO Detector, 
including the entrance portion of the spectrometer and the area under the detector.  It consists of a 
triple layer of extruded scintillator bars with wavelength-shifting fiber readout into Hamamatsu 
multi-anode PMTs.  This is modeled after the successful MINOS approach.  It is not possible for the 
shield to be completely hermetic due to holes required for the muon beamline, supports and 
services.  Hermeticity is less important than achieving an overall inefficiency of 10-4.  The total cost 
of the cosmic ray shield is $1.66M (FY05$) including a contingency of 13%. 
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Comments: 
No significant engineering has been done on the cosmic ray shield.  The LOG believes that the 
applied contingency of 13% is significantly low.  Rigging costs associated with the cosmic ray 
shield do not appear to be accounted for in the presented cost estimate. 
 
1.3.8 DAQ & Online Computing  
Findings: 
The WBS 1.3.8 Trigger and DAQ was presented by Dr. Krishna Kumar of Boston University.  The 
participating institutions are Boston University and the University of Massachusetts.  The cost 
estimate for the MECO trigger and DAQ subsystem is $2.60M (FY05$) including 24% contingency 
(M. Hebert showed an estimate of $2.47M including 18% contingency for this item).  Kumar stated 
that the work characterization so far is mostly an engineering concept with existing technology and 
is just beginning.  MECO expects to emulate the features of successful, existing Trigger/DAQ 
systems.  The anticipated MECO trigger and event rates need to be refined.  The trigger algorithms 
and reconstruction software cannot be started until funding is made available.  The trigger rate is 
expected to be between 1-2 kHz and the data rate into the event builder is 1 Gb/s. 
 
Comments: 
This MECO subsystem is at a very early stage of characterization, but is of a fairly standard type 
and does not present particularly difficult design challenges.  The main goal in this subsystem needs 
to be organization and refinement of the needed work and definition of the required staffing levels. 
 
1.3.9 Simulation & Offline Analysis  
Findings: 
The WBS 1.3.9 Simulation and Offline Analysis was presented by Dr. Yuri Kolomensky of the 
University of California, Berkeley.  The lead institution is UC Berkeley.  The cost estimate for the 
MECO Simulation and Offline Analysis subsystem is $0.93M (FY05$) including 45% contingency.  
The elements of this subsystem include MECO simulation and offline analysis for all the aspects of 
the experiment.  Essentially all of the programming effort was stated to be provided by participating 
physicists and not part of the MECO project budget.  The cost estimated items are computing 
equipment from commercial sources.  This work is just getting underway and the needed physicist 
staffing is only about 2/3 present in the Collaboration.  Recruiting these collaboration members is 
seen to be a challenge. 
 
Comments: 
As in many subsystems in the RSVP experiments, the recruitment of additional Collaboration 
members should become easier as the MECO experiment begins to look more real with the approval 
of MRE-FC funding from NSF starting in FY 2005.  The challenges of the MECO simulation and 
offline analysis are, in general, not of particular difficulty since the detector is fairly simple and the 
physics processes largely understood.  What will be difficult, will be anticipation of the more 
esoteric backgrounds, mostly generated by cosmic rays.  This will be the challenge to the simulation 
studies and to the offline analysis. 
 
1.3.10 Installation & Integration 
Findings: 
The task was presented by Dr. Michael Hebert, Univ. of California, Irvine, the present Level 1 
MECO Project manager, who also serves as WBS 1.3.10 interim Level 2 task manager. This task is 
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intended to contain the installation efforts for all MECO subsystems, including any specialized 
rigging fixtures that may be required, in an effort to coordinate them into a single MECO 
installation plan.  The installation and integration costs were originally embedded in the individual 
subsystems.  Most have not yet been moved into the Installation and Integration subsystem. This 
task also includes integration of common systems across the whole of the MECO project and 
establishes the requirements for associated AGS conventional systems (power, chilled water, etc.). 
Integration includes the mechanical interface control tasks coordinated by the MECO Chief 
Mechanical Engineer and, similarly, the electrical interface tasks of the MECO Chief Electrical 
Engineer, plus associated Designer effort in preparing envelope drawings, etc. The technical level 
of confidence of this system is identified as “similar technology works”. The total cost of the work 
is $3.20M (FY05$) including $0.11M for M&S, $1.57M for Labor and $0.65M for Contingency.  
The assigned level of contingency is only 28%, although the cost estimate is based 50% on 
engineered concepts and the other 50% on scientist concepts. Project manager Hebert lowered this 
estimate in his rollup to $3.07M including 26% contingency.  It was admitted that no designs for 
any specialized installation hardware are available at the present time. No modeling of installation 
sequencing was performed and only minimal studies of services-routing and subsystem envelopes 
have been completed. The LOG understood that this circumstance is partially due to the lack of 
resources (funding, stuff, etc.) to perform this work. The project has not found suitable candidates 
for the MECO Chief Mechanical and Electrical Engineers. As a result, the preparation of both the 
WBS 1.3.10 plans and their associated costs had suffered.   
 
Comments: 
The LOG believes that this part of the MECO Project has not yet reached an adequate level of 
maturity, both in terms of understanding of the scope of work, and its cost estimate. The LOG also 
believes that the level of coordination of this part of the MECO project with corresponding parts of 
the AGS Project is not sufficient. For example, the boundaries of the Extinction system with the 
development and integration of the Superconducting Magnets are not well defined or optimized. 
Certainly the improvement of coordination in those areas would improve the confidence level of the 
cost estimate and project contingency.  The LOG supplies a recommendation below that addresses 
this area of work. 
  
1.3.11 MECO Project Office 
The WBS 1.3.11 MECO Project Office was presented by MECO Project Manager, Dr. Michael 
Hebert of the University of California, Irvine.  Dr. Hebert made a very brief presentation in which 
he stated the staffing level planned for the project office, the Project Manager, a Schedule Manager 
and an Administrative Assistant, all full- time.  Some travel and office equipment costs were noted.  
The estimated total cost for the project office for 5 years of operation was $4.14M (FY05$) 
including a 29% contingency for a possible sixth year of project operations. 
 
Comments: 
The MECO Project Office operation, together with the overall RSVP Project Office, should be 
looked at carefully to avoid overlap and duplication. We address this observation in a general 
recommendation of this report. 
 
General Comments on MECO: 
The MECO Project appeared to have two distinct pieces, the Solenoid Magnet System and all the 
rest of the detector systems.  The magnet system has achieved a professional technical and 
conceptual design study and has been reviewed several times by expert review committees.  It now 
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has a credible cost estimate and a good technical basis for the start of engineering design and 
procurement.  The remaining MECO detector systems have been the subject of effective R&D 
activities but have not made progress in most cases to a reliable and engineer-developed cost 
estimate.  This is for clearly understandable reasons but still presents the pressing need to 
accomplish this phase of progress in order to have a reliable overall cost estimate for the MECO 
Project.  In addition to this general observation, the LOG also notes that the magnet integration and 
installation subsystem could benefit from closer integration with the Collider-Accelerator 
Department and provides a recommendation to this effect below.  The committee also notes the 
announcement that the MECO Project Manager, Michael Hebert has announced his intention to 
leave the project and urges MECO management to work with the RSVP Project Office to swiftly 
identify a qualified successor for this vital position.  We offer recommendations to the MECO 
Project on these issues below. 
 
Recommendations: 
 

1. MECO management should immediately act on a cost estimate scrubbing exercise to 
sharpen up the quality of the cost estimate for MECO elements other than the solenoid 
magnet system. 

2. The LOG recommends that RSVP project management reexamine the division of project 
responsibility in the areas of MECO Installation and Integration, WBS 1.3.10 and AGS 
MECO Project Support and Integration, WBS 1.4.4.1, with the goal of re-optimizing the 
cost, schedule and technical effectiveness of this area of work. 

3.  A plan for the replacement of Dr. Hebert must be made immediately and followed 
aggressively. 

 
 
WBS 1.4 AGS Project 
 
Findings: 
The AGS Project Overview was presented by Dr. Phil Pile, Associate Chair of the Collider-
Accelerator Department and AGS Project Manager for the RSVP Project.  Pile outlined the scope of 
the AGS Project and presented the overall cost estimates at Level-2, including the status of cost 
estimate maturity and technical performance reliability, as well as noting the ongoing process of 
‘cost-scrubbing’ that is underway to refine and (hopefully) lower costs in the AGS Project elements.  
In general, Pile noted that the cost estimates were based on C-AD experience rather than completed 
engineering designs for specific RSVP technical items, but these items largely consist of 
deliverables that have been routinely designed, built and operated by the AGS for 50 years; their 
cost and schedule aspects are well known and predictable by the C-AD.  He also asserted that the 
accelerator performance requirements were well within the technical envelope that AGS and 
Booster can expect to achieve using the items and methods in the Level-3 WBS.  The technical 
issues were left to be addressed by the experts presenting the lower level WBS elements.  The 
Level-2 WBS cost elements of the AGS Project were individually presented to the LOG. 
 
1.4.1 Booster AGS Modifications  
Findings: 
The WBS 1.4.1 sub-project was presented by Dr. Kevin Brown, C-AD accelerator physicist and 
sub-project manager.  This WBS element contains all the permanent changes to the AGS (and 
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Booster) accelerator complex that are required to upgrade and operate the accelerators for the RSVP 
experiments.  WBS 1.4.1 has a current total construction cost estimate (FY05$) of $21.33M with an 
included contingency of $3.8M (22%).  This cost element has grown dramatically from the early 
RSVP cost estimates due to the imposition of requirements for radiation damage mitigation and 
environmental protection actions that were not addressed in the early cost estimates made in the 
K0PI0 and MECO project management and design contexts, but that were clearly imposed when the 
NSF-DOE Memorandum of Understanding was completed and signed in July 2004.  At the time of 
this review, the costs had been well estimated and had undergone a process of cost scrubbing that 
was stated to be 82% complete for the 1.4.1 cost element.  The scrubbing will be completed before 
the May 2005 presentation to NSF.  The lower-level costs were well developed for this WBS item.  
It should also be noted that there were no technical ‘show stoppers’ that would prevent the 
achievement of K0PI0 and MECO technical requirements.  These technical requirements were 
discussed in various ways during the AGS presentations and the least well documented performance 
characteristics (e.g., proton extinction between MECO bunches) will be the subject of machine 
development runs in later project years.  Taking into account all the technical control elements 
planned for the machines, the LOG was confident that the AGS-Booster upgrades will meet the 
performance requirements of the RSVP experiments. 
 
1.4.2 Switchyard 
Findings: 
The WBS 1.4.2 sub-project was presented by Mr. Alexander Pendzick, C-AD senior engineer and 
sub-project manager.  This WBS element contains all the permanent changes to the AGS 
Switchyard required to upgrade and operate the primary proton beams for the two RSVP 
experiments.  WBS 1.4.2 has a current total construction cost estimate (FY05$) of $5.09M with an 
included contingency of $0.9M (21%).  This cost element has grown substantially from the early 
RSVP cost estimates due to the management decision to clear out the complicated switchyard 
elements that were earlier used to provide split primary beams for simultaneous operation of several 
slow-spill AGS experiments.  K0PI0 and MECO use completely different primary beam energies 
(24 GeV and 8 GeV, respectively) and need the full proton intensity accelerated in each AGS cycle.  
As a result, the two experiments will not be operated simultaneously, allowing a drastically 
simplified switchyard that dramatically lowers switchyard operating cost and equipment failure risk, 
and also strongly limits maintenance costs and personnel radiation exposures.  The switchyard 
reconstruction was not considered in the early cost estimates made by K0PI0 and MECO project 
management.  At the time of this review, the costs had been well estimated and are undergoing a 
process of cost scrubbing that was stated to be 60% complete for the 1.4.2 cost element.  The 
scrubbing will be completed before the May 2005 presentation to NSF.  The lower-level costs were 
well developed for this WBS item.  The technical requirements were simplified relative to earlier 
switchyard operations and the elements of the reconstructed switchyard have minimal technical and 
cost estimate risk.  The LOG was confident that the Switchyard Upgrade will meet the performance 
requirements of the RSVP experiments. 
 
1.4.3 KOPIO 
Findings: 
The WBS 1.4.3 sub-project was presented by Mr. Charles Pearson, C-AD engineer and sub-project 
manager.  This WBS element contains the K0PI0 target station, neutral beam magnet and 
collimation elements plus the experimental area modifications needed by K0PI0.  It also includes 
vacuum, controls, beamline instrumentation and safety systems for the primary and secondary beam 
areas.  It includes a large new pit in the AGS floor that will allow the large K0PI0 detector to be 
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positioned at standard AGS beam height.  WBS 1.4.3 has a current total construction cost estimate 
(FY05$) of $11.63M with an included contingency of $2.5M (27%).  This cost element has grown 
substantially from earlier cost estimates assembled by K0PI0 project management when the AGS 
cost elements and deliverables were included in the RSVP experiments’ technical scope.  At the 
time of this review, the costs in WBS 1.4.3 had been well estimated and are undergoing a process of 
cost scrubbing that was stated to be 53% complete for the 1.4.3 cost element.  The scrubbing will be 
completed before the May 2005 presentation to NSF.  The lower-level costs were mostly well 
developed for this WBS item but were not drilled down by the LOG to the lowest cost estimate 
levels.  The technical requirements of the K0PI0 beam and experimental pit were largely 
understood; however, there remain functionality questions about the neutral beam elements that are 
not fully validated and probably cannot be without actual neutral beam performance tests.  Such 
tests are planned as part of the construction process.  Examples include the specific ability of the 
neutral beam design to collimate the beam to the needed level of neutron/photon suppression and 
the ability of the neutral beamline elements to be aligned to realize the collimation apertures 
required.  A higher level of contingency was applied to this WBS cost element to reflect these 
uncertainties.   
 
1.4.4 MECO 
Findings: 
The WBS 1.4.4 sub-project was presented by Mr. David Phillips, C-AD engineer and sub-project 
manager.  This WBS element contains the MECO A-line primary beam components (except the RF 
Kicker), beamline shielding and experimental area modifications needed by MECO.  It also 
includes vacuum, controls, beamline instrumentation and safety systems for the primary and 
secondary beam areas.  It includes the preparation of the AGS floor for the installation of the large, 
superconducting MECO Magnets and the utilities infrastructure needed by the MECO Magnet and 
refrigerator system plus the experimental infrastructure beyond the magnet system.  WBS 1.4.4 has 
a current total construction cost estimate (FY05$) of $11.97M with an included contingency of 
$2.3M (23%).  This cost element has grown substantially from earlier cost estimates assembled by 
MECO project management when the AGS cost elements and deliverables were included in the 
RSVP experiments’ technical scope.  At the time of this review, the costs in WBS 1.4.4 (as 
currently understood for the AGS Project role) had been relatively well estimated and are 
undergoing a process of cost scrubbing that was stated to be 36% complete for the 1.4.4 cost 
element.  The scrubbing will be completed before the May 2005 presentation to NSF.  The lower-
level costs were relatively well developed for this WBS item but were not drilled down by the LOG 
to the lowest cost estimate levels.  The remaining uncertainty of the MECO magnet and refrigerator 
procurement and installation strategy represents an overall uncertainty about the AGS Project scope 
of this WBS element, but the estimates made for this review are consistent with the assumptions 
made in the MECO WBS and no cost or scope gaps or double-counting were identified by the LOG.   
 
1.4.5 AGS Project Office 
Findings: 
The WBS 1.4.5 sub-project was presented by Dr. Phillip Pile, Associate Chair of the Collider-
Accelerator Department and AGS Project Manager for the RSVP Project.  This WBS element 
contains the effort for the C-AD construction management responsibilities in the RSVP Project.  
These responsibilities include the design, construction and installation of all the items in the scope 
of WBS 1.4, including safety, environmental assurance, quality assurance, tracking and reporting 
and all other normal project management functions for the C-AD mission in RSVP.  The separation 
of this office from the K0PI0 and MECO Project Offices and their experimental detector WBS was 
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prescribed in the NSF-DOE Memorandum of Understanding of July 2004.  The proposed staffing 
level includes the project head (Pile) and Deputy (Pendzick), each at a half-time level, plus another 
0.85 FTE of matrixed support from C-AD for the electrical, mechanical, controls, Q/A, ESSH and 
procurement support as needed to carry out the AGS Project Management responsibilities.  WBS 
1.4.5 has a current total construction cost estimate (FY05$) of $2.80M with an included 
contingency of $0.5M (20%).  The contingency was stated to cover a possible 6th year of 
construction. 
 
Beam Development 
Findings: 
In addition to the MRE-FC Construction Project scope discussed in the WBS elements above, there 
are ‘Beam Development’ costs identified by the RSVP Project Office that would normally be 
included in the ‘Pre-Operations’ category, but that may be included in the MRE-FC Project by NSF.  
For the LOG Review, the beam development costs were stated by Phil Pile in his Overview talk but 
were not discussed in any detail in terms of cost estimate or technical scope and schedule 
implications.  The total cost for 3 years of operations at 15 weeks per year was stated to be $14.3M 
(FY05$) with no contingency stated.  There was no discussion of the cost basis for this estimate and 
no discussion of whether it would be included within the scope of the RSVP Project.  Accordingly, 
the LOG is not able to comment on this cost category at this time. 
 
General Comments on the  AGS Project: 
The LOG found the AGS upgrade presentation technically knowledgeable and convincing and had 
no specific concerns about the ability of C-AD to carry out the required work in the five year 
project period.  The cost estimates were credible and based on the 50-year experience at AGS of 
designing, constructing, installing and operating similar items for experiments run at the AGS.  The 
LOG also noted that a cost-scrubbing exercise is ongoing in the AGS Project and will be complete 
by April-May 2005.  Based on the scrubbing exercise so far (more than half done), the cost savings 
under the present project scope are likely to be small relative to the overall cost of this WBS item 
($52.8M).  However, a significant portion of the presented costs for the AGS Project derive from 
radiation damage mitigation and environmental protection measures required under the 2004 NSF-
DOE MOU; these requirements were not included in the earlier RSVP cost estimates.  The LOG 
believes that there may be opportunities to reduce the estimated costs through vigorous cost 
scrubbing plus value engineering of the project scope in this sector.  The LOG did not have time to 
pursue this issue to lower cost and scope levels in the present review venue.  We offer a 
recommendation below in this area of work.  The LOG also notes that the Beam Development costs 
of $14.3M for 15 weeks of running in each of 3 years were stated but not otherwise presented.  In 
consequence, the LOG cannot comment on this cost item. 
 
The LOG was supportive of the K0PI0 plan to install and commission the neutral beam as early in 
the program as feasible in order to reduce the remaining technical performance risks.  The LOG felt 
that the cost estimation of the K0PI0 sub-project area of the AGS Project was reliable for the items 
expected to be employed but recognizes that some of the neutral beamline elements may need to 
evolve as the beam is better understood.  If the downsizing of the K0PI0 experiment is carried out, 
as recommended by the LOG elsewhere in this report, the size and costs of the K0PI0 pit can be 
expected to decrease.  The contingency in this WBS element has been increased to compensate the 
remaining neutral beam technical risk.  The LOG supports this approach to cover this risk, but it is 
not clear to the LOG whether the amount of incremental contingency is adequate for this purpose. 
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The LOG felt that the MECO plan for installation was not yet fully mature and it cannot be 
completed until the procurement plan for the magnet system and refrigerator are decided.  However, 
for any procurement scenario, the installation of the MECO magnet system, with its power supplies, 
quench protection system and helium refrigerator, will require not only providing the appropriate 
space but also the appropriate utilities, as well as ensuring specific conditions for safe and reliable 
MECO equipment operation in the AGS environment. The LOG believes that some of these 
important aspects of the MECO Magnet System were not yet considered or clearly thought through 
in the current plan and cost estimates. The LOG urges AGS and MECO project management to 
analyze the impact of different procurement plans on the MECO installation-schedule and cost, as 
well as the level of participation of AGS staff in this work. The LOG also noticed that there is no 
clear distribution of responsibilities for the MECO extinction system development, test, 
procurement and installation (see comments above). The LOG believes that the procurement, 
installation and commissioning of the MECO Extinction system could be better technically 
supported as part of the AGS Project (WBS 1.4.4), a circumstance that would certainly lead to more 
efficient use of resources.   We offer a recommendation below in this area of work. 
 
Recommendations: 

 
1. The LOG recommends that RSVP project management reexamine the division of project 

responsibility in the areas of MECO Installation and Integration, WBS 1.3.10 and AGS 
MECO Project Support and Integration, WBS 1.4.4.1, with the goal of re-optimizing the 
cost, schedule and technical effectiveness of this area of work. 

2. The LOG recommends that RSVP management immediately undertake a systematic cost and 
scope review of the radiation damage mitigation and environmental protection elements of 
the AGS Project. 
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Appendix B 
 

Charge to the RSVP Laboratory Oversight Group 
RSVP Project Director’s Review  

January 18-20, 2005 
 
The Laboratory Oversight Group (LOG) has the mission of providing internal review and oversight 
of the Rare Symmetry Violations Processes (RSVP) Project.  The LOG is organized and chaired by 
the BNL Associate Laboratory Director of High Energy and Nuclear Physics (ALD-HENP) and 
provides its observations, comments and recommendations to the RSVP Project Director.  Officers 
of the funding agencies may join the LOG reviews as observers and are copied on the review 
reports. 
 
The subject of the January 18-20, 2005 Review will be a detailed assessment of the technical and 
cost estimate status of the project at the second level (L2 ≡ 1.x.y) of Work Breakdown Structure 
(WBS).  To facilitate this review, the managers of the RSVP Project are asked to fill in and provide 
to the LOG, a complete set of Review Status Sheets at WBS L2 that will facilitate this review’s 
focus.  Having supplied this basic status information, the oral presenters of the WBS L2 elements 
may provide very brief introductory comments of their own choosing, but will primarily respond to 
questions from the LOG members based on the material provided in the status sheets.  This is a 
somewhat unconventional review plan but is designed to bypass the usual descriptive material that 
the LOG members can learn ahead of time from the status sheets plus other introductory material 
about the KOPIO, MECO and AGS projects that will be provided to them by the ALD and RSVP 
Project Office. 
 
The results of the LOG members review will be communicated to the RSVP Project Management at 
an oral closeout following the review and in a written Review Report from the LOG supplied within 
two weeks of the review completion (February 3, 2005, COB). 

 


